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Phase 1 West Sewer Construction Project 

227919.01 

Construction 

 Installed gravity sewer main and manholes on Flint Road. 

 Installed gravity sewer main and manholes on Middlesex Road. 

 Began installation of 8” force main on Middlesex Road and 4” force main 

on Flint Road 

 Revoli to continue gravity sewer main and force main construction on Flint 

Road and Middlesex Road next week. 

Environmental Monitoring 

 Straw wattles upstream of wetland near Flint Pond Pump Station continue 

to prevent silt and sediment from entering the wetland per MassDEP. 

 Steve Erickson, Environmental Monitored visited and inspected site at 

Flint Road.  

 

Progress Summaries 

 

Location Sewer Main Service Laterals Final Paving 

Farwell Rd    

Farwell Rd    

Flint Rd Ongoing   

Flint Easement    

Flint Pond Rd    

Middlesex Rd Ongoing   

Old Tyng Rd    

Upton Rd Ongoing   

Westford Rd    

Winslow Rd    

 

Highlights 

 Installation of Gravity 
Sewer and Force Main on 
Flint Road  

 Installation of Gravity 
Sewer and Force Main on 
Middlesex Road 

 Revoli to Continue 
Construction on Flint 
Road/Upton Drive and 
Middlesex Road Next 
Week 

 

 

Pump Station Progress 

Bridgeview 0% 

Flint Pond 0% 

Middlesex Rd 0% 

 


